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NASA FOLLOW-ON ON THE FIJI SOUTH PACIFIC SEVERE STORM 
WARNING SYSTEM PROJECT (SPSSD/WS) 
BY 
C. Vermillion, H. Maurer, M. Williams, J. Kamowski, 
T. Moore (670.1), W. Maksimovich (271.1), A. Hasler (612.0) 
In December 1987, a Follow-on Participating Agency Service 
Agreement (PASA) was signed directly with the U.S. Agency for 
International Development (U.S. AID). This Follow-on will 
implement needed systems enhancements of the satellite ground 
station installed under the previous SPSSSD/WS project. These 
enhancements include the purchase and installation of an 
Uninterruptible Power Supply (UPS) and lightning protection unit, 
hardware modifications to provide system redundancy and 
increaseddata storage capacity, software modifications for the 
new Japanese GMS digital data, upgrades of the image processing 
software, and both hardware maintenance and tropical cyclone 
analysis training, and a non-renewable grant to provide emergency 
field repairs and replacement/spare parts. 
In March 1988, the U P S  and lightning protection unit was 
installed at the Fiji Meteorological Service by NASA personnel. 
A tape recorder and demodulator has been shipped to Fiji to 
record the new digital GMS data. Data tapes are not yet 
available from the Japanese Meteorological Service of the new 
digital format. This data is required to test the GMS digital 
software being developed for the Fiji SPSSD/WS facility. 
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I Installa'tion the remaining equipment upgrades, GMS digital 
software, image processing upgrades and maintenance training are 
scheduled for July 1988. 
The tropical cyclone training and Fiji Grant will be implemented 
in FY89 pending provision of remaining funds from U.S. AID. 
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Figure 1 .  SPSSDWS and Enhancement Project Systems Configuration - 
Preliminary Design 
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